






















• The Enterprise Risk Assessment that is 10.0% complete and targeted to be finished by the end of June 
2022.  Approximately $216,000 in expenditure remain for this project 

• The Enterprise Risk Assessment Mitigation, which is 0.0% complete and expected to start in July 2022 
(following the completion of the Enterprise Risk Assessment).  This project is anticipated to be complete 
by December 2022 and approximately $69,000 in expenditures remain for this project    
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